

POR Timeline



POR Timeline @ January 2023

April 2023

Publication - w/c 24th April

Volunteer Experience changes:

- Trustee Board/Constitutions changes (chapter 5)
- Changing 'Exec Committee' references to 'Trustee Board' in all other chapters

Other notified changes:

• Updating chapter 9 to new numbering format

July 2023

Publication - w/c 10th July

Changes:

None notified as yet

Important Note:

This will be the final version of POR for Counties to use prior to their transition and will apply in every County until the date of their transition



POR Timeline @ February 2023

Oct 2023

Publication - w/c 16th Oct

Volunteer Experience Changes:

All changes needed by a County from the point of their transition. This will particularly affect chapters 3, 4, 5 and 16. And any chapter where there is mention of current roles that are becoming accreditations (e.g., chapter 9)

Important Note:

This will be the version of POR for Counties to use from the time of their transition. So it will be used by Early Adopter Counties from their transition during November 2023, and by all other Counties from their transition during February 2024.

Draft Version:

A "good draft" of this version will be made available to Early Adopters in **July 2023**. This will support Early Adopters in their planning but will not come into effect until the point of each County's transition. The time between June and October will also be used for a pre-publication check so that clarifications can be made to POR prior to formal publication.

2024

There will be two editions of POR - in April and October.

There will be NO January or July editions of POR in 2024